Listing By Action Type: STEERING GROUP

National Spent Nuclear Fuel

Action Items Report

ID Action Item Type Description Owner Customer  Action Due Revised Checked = Date Comments
Date Date DueDate Completed Completed
138 LINK NSNFP STEERING Work with Bill Chris Bill Hurt 2/10/98  6/1/98 9/30/98 v 10/1/98 COMPLETED.
HOME PAGETO GROUP Clark, Savannah Jensen/Joanne Savannah River Home
FRR HOME River, and work with  Beattie Page on line, October
PAGE EM Home Page 1998.
Administrator to link
pages.
139 EM SCIENCE STEERING Preparea matrix of Woody Jim Boyd 2/10/98 6/1/98 v 3/6/98 COMPLETED. Matrix
PROGRAM/UPD GROUP people at each Site Stroupe was prepared and
ATE ON STATUS who areresponsible distributed as per Jim
OF EACH for Environmental Boyd 3/31/98.
PROJECT management (EM)
Science Programs
and providean
updated statuson
each of the SNF
projectsthat were
provided to each
Steering Group
member along with
the October 24, 1997
M eeting Minutes.
140 WEEKLY STAFF  STEERING Have Dave Huizenga  Woody Ken 2/10/98 6/1/98 v 3/2/98 COMPLETED. Ken
CALL GROUP or Randy Scott Stroupe Chacey Chacey, EM-67 reported
participatein the at theMarch 23, and 31,
Weekly Staff Call. 1998 meeting that Randy
Scott will participatein
the April 6, 1998 Staff
Call.
141 WEEKLY EM STEERING RevissMaster Logic  Bob Freeman  Woody 2/10/98 v 3/16/98 COMPLETED. 3/16/98
STAFF GROUP Schedule (MLS) into Stroupe

CALL/USEMLS

aformusableasa
basisfor use at
Weekly Staff Call.
Redo the agenda into
aformat compatible
with discussion of
program schedule
and needs (issues).
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Date Date DueDate Completed Completed

142 CHECK QA STEERING Check QA €electronic  Bob Davis Jim Boyd 2/10/98 3/1/98 v 3/6/98 COMPLETED. Action
ELECTRONIC GROUP transmittal mailing consisted of verbal
TRANSMITTAL list for accuracy. electronic transmission
MAILING LIST Complaints have of memos, etc. Further
FOR ACCURACY been received improvements are

indicating e-mail is ongoing. As per Bab
not arriving and that Davis note of 3/26/98.
paper documentsare

still being received.

143 DEVELOP STEERING Work with Jeff Ken Chacey Woody 2/10/98  3/19/98 3/24/98 v 3/30/98 COMPLETED. Jim
PROTOCOL FOR GROUP Williams (RW) to Stroupe Boyd's Phone Call
COORDINATING develop a protocol 3/30/98.
ACCEPTANCE for coordinating
OF "OTHER acceptance of " Other
MATERIALS" Materials' into the

Y ucca disposal
routine.

144 QUICK REVIEW  STEERING Set up a conference Woody Bob Holt 2/10/98 3/16/98 v 3/5/98 COMPLETED.

OF THEMCO/ GROUP call with the people Stroupe Conference call
CONFERENCE who are doing the completed on March 5,
CALL quick review of the 1998.

M ulti-Pur pose

Canister Overpack

(MCO) to update the

status and findings.

145 INITIATE AND STEERING The Steering Group Ken Coughlan  Woody 2/10/98 6/1/98 v 6/4/98 Report out for review
CARRY OUT GROUP agreed with the Stroupe 6/1/98.

REVIEW OF proposed path COMPLETED. Letter
PATH forward to evaluate TJH-03-98.
FORWARD the pros and cons of

the Resour ce
Conservation
Recovery Act
(RCRA) strategy
alternatives.




